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2.1 ABSTRACT

March, 1992 marked the twenty-seventh month of full-scale earthmoving
activities. Trucks completed the road cut through JP-WO-03. Dozers completed
JP-WS-19A and began sloping JP-WS-17 in the North Jackpile area. Sloping and
backfilling JP-OP-41 continued from JP-WO-11 by dozers. Significant progress on
the Rio Moquino benches was achieved with the scraper fleet. A 40-hour OSHA-
certification Hazardous Training course was held by Laguna Construction Company.
The 8th Environmental Monitoring & Regulatory Compliance Report was
submitted to BIA. The Paguate area monitor wells in the pit bottoms were installed
as conditions were dry enough to allow access.
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2.2 PROGRESS MAPS

The attached progress maps indicate the percentages of completion where work
is being performed.
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2.3 CONSTRUCTION PHOTOS

FIGURE 1: Scrapers & dozers cutting Rio Moquino bench.

FIGURE 2: Dozer sloping JP-WS-17 into North Jackpile Pit.
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE 3: Installation of monitor well in bottom of South Paguate Pit
SP-OP-35.

FIGURE 4: Backfill progress in JP-OP-41 (looking north).
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2.3 CONSTRUCTION PHOTOS cont'd

FIGURE §: Vegetation in NP-OP-20 (looking towards Paguate, NM).

FIGURE 6: Laguna Construction Company personne] training in use of
“"Level B” protection against hazardous materials.
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2.4 MILESTONES

® Roy F. Weston Engineering provided hazardous materials
training for LCC and Reclamation Office personnel;

® Monitor wells in the pit bottoms of SP-OP-34, SP-OP-35,
and two in NP-OP-20 were installed by Salazar Drilling;

¢ Sloping of JP-WS-17 began;

. Terracing in the South Paguate waste dumps began;

® The 8th Environmental Monitoring/Regulatory
Compliance Report was submitted;
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3.0 ACTION ITEMS

3.1 POL/RPM

1) Distribute next "draft" of Post-Reclamation Long-Term Monitoring
Program;

2) Document status of Paguate Repairs fund;

3.2 BUREAU OF INDIAN AFFAIRS

1) Approval of work package closeouts

3.3 TECHNICAL/SUBCONTRACTING SERVICES

1) Schedule TR Mann for aerial photos &
volume computations--end of April, 1992

3.4 LAGUNA CONSTRUCTION COMPANY
1) Revise schedule (as needed);
2) Request Work Package closeouts/inspection (as needed);

3) Continue installation of terraces (weather permitting)
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4.1 FOUR (4) WEEK LOOKAHEAD

C

O

NFIDENTIAL POL-EPA01-0010195



Schedule Name : April, 1992 Four Week Lookahead

Responsible :
As-of Date : 30-Mar-92 9:00am Schedule File : C:\TL3\APR92LKK
92
Mar Apr May
Task Name Resources Status 30 6 13 20 27 4
2E2J01-Backfill ——
2E2J03-JPWS17 I
2E1J13-JPWO03 backfill I
2T2N01-Moquino bench I
2E1J07-JPPS27
282J01-dewater JKPL |
2T2S01~-SP terraces R
2E1J04~-haul PS-25 C . . IR
BN Detail Task ===== Summary Task A Milestone
wolll (Started) ===== (Started) »»» Conflict
EEE . (Slack) ===— (Slack) ..IE pesource delay
—————————————————— Scale: 1 day per character —-—-—-—————-———=———————————

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Cutting of the Rio Moquino bench will continue with the scrapers and support
(dozers & blade) equipment. The trucks will haul mine waste and protore from the
SE Jackpile areas to continue backfilling JP-OP-41. Other dozers will continue the
sloping work on JP-WS-17 and JP-WO-11. Dewatering of the Jackpile Pit will
continue for dust control.

Scheduled work for the scrapers could be interrupted in the near future for use at
the Paguate Dam rehabilitation under a 638 Contract between the POL and BIA.
No adverse schedule impact is anticipated at this time since the various equipment
fleets are operating independently of each other.
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5.1 TRACKING SUMMARY

The POL-Project Management Work Package is current thru February, 1992.
The other work packages shown reflect billings up thru 3/21/92.
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PROJECT TO DATE TRACKING

PY80
PY91 & PY92
INTERIM
MOBILIZATION MAR., 1992
% OF REPORTED ESTIMATED
: TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PAGKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT{ CASH FLOW 1|COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $498,170.00 $247,287.15 $0.00 $247,287.15 $225,632.54 50 % 65% $118,734.09
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,765.06 $1,042,765.06 $0.00 | $1,042,765.06 $0.00 100% 100% $0.00
1P POL MANAGEMENT TASK TOTAL | $1,540,835.06 $1,290,062.21 $0.00 | $1,2080,062.21 $225,632.54 8494 819 $118,734.09
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,027,681.10 $771,883.43 $0.00 $771,883.43 $265,797.67 75% 45% ($694,352.67)
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103%y $0.00
1C3 [CO-OP AGREEMENT CONTINGECY CA TOTAL | $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 0 0% $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,027,700.00 $976,989.86 $0.00 $976,999.86 $2,755,797.67 24 2195 ($694,352.67)
1 MANAGEMENT TOTAL | $5,568,635.06 $2,267,052.07 $0.00 | $2,267,052.07 $2,981,430.21 41% 37%: ($575,618.58)
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $805,256.32 $0.00 $805,256.32 $5,744.08 29%) 100% $0.00
2L2 LCC START-UP COSTS CA TOTAL $718,100 00 $610,099.20 $0.00 $610,099.20 $78,300.80 85%) 85%) $289 02
2L LCC ADMINISTRATION TASK TOTAL | $1,528,400.00 $1,415,365.52 $0.00 | $1,415,355 52 $84,044.88 3% 100%) $289.02
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99%) 99% $0.00
2M2 LAND SURVEY CA TOTAL $650,315.00 $294,926.96 $6,181.27 $288,745.69 $369,180.75 45%) 75%) $266,260.20
2M3 LCC TRAINING CA TOTAL $361,628.00 $236,438.68 $3,635.60 $232,803.08 $43,657.87 65%) 644 ($866.92)
2M MOBILIZATION TASK TOTAL | $1,456,560.00 $971,442.21 $9,867.39 $961,574.82 $412,838.62 67% 8104 $265,393.28
2E1 BACKFILLING CA TOTAL | $14,354,084.99 $5,967,452.14 | $1,088,015.56 | $4,879,436 58 $8,433,520.85 42%) 409% $2,012,294.03
2E2 DUMP SLOPING CATOTAL | $8,805,515 96 $3,562,437.16 $674,698.07 { $2,887,739.09 $5,243,078.80 40%)| 534 $3,384,267.00
2E3 COVER PLACEMENT CA TOTAL | $6.753,878.13 $3,797,432.13 $804,164 24 | $2,993,267.89 $2,956,446.00 56%) 62%, $1,938,384.80
2E4 CONTAMINATED SOIL CA TOTAL $432,039.00 $381,212.55 $79,711.35 $301,501.20 $50,826 45 884 71 $5,283.95
2E5 HIGHWALL CATOTAL $293,745 00 $59,327.23 $190,14 $59,137.09 $234,417.77 20| 6694 $204,616.91
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E EARTHWORK TASK TOTAL | $30,839,263.08 || $13,767,861.21 | $2,646,779.36 | $11,121,081.85 $16,918,289.87 45%) 48%%) $7,544,846.68
251 UG ENTRIES ABANDON CA TOTAL $88,793.00 $14,753.31 $92.07 $14,661.24 $74,039.69 17%)| 41% $53,006.88
282 PIT WATER CATOTAL $598,394.00 $412,743.55 $97,267.84 $315,475.71 $185,650.45 69%) 84% $220,799.64
283 SS DEMOLITION CA TOTAL $175,829.00 $162,143.66 $6,496.12 $155,647.54 $13,6856.34 92%! 81%| ($15,282.00)
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0%, 0%, $0.00
285 PERMANENT STRUCTURES CA TOTAL $1983,181.00 $142,349.32 $2,430.27 $139,919.05 $50,831.68 74%, 67% ($15,005.30)
28 STRUCTURES TASK TOTAL | $1,056,197.00 $731,989.84 $106,286.30 $625,703.54 $324,207.16 694 77% $243,519.22
2R1 SEEDING CA SUBTOTAL $836,732.00 $318,839.83 $249.01 $318,590.82 $517,892.17 38%: 820%; $446,989.24
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
2R REVEGETATION TASK TOTAL $836,732.00 $318,839 83 $249.01 $318,590.82 $517,892.17 38%y 0% $446,989.24
2T & 2CS TERRACING/SPECIAL CASES $900,905.00 $370,117.62 $41,680.05 $328,437.57 $444,512.38 20%) ($729,861.27)
2 CONSTRUCTION TOTAL | $36,418,057.08 || $17,575,606.23 | $2,804,862 11 | $14,770,744.12 $18,701,785 08 48% 5204 $7.771,176.19
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $5,568,635 06 $2,267,052 07 N/A | $2,267,052 07 $2,981,430.21 41% 37%, ($575,618.58)

CONFIDENTIAL

POL-EPA01-0010199




DETAIL FOR PTD

MAR., 1992

‘ — % OF |REPORTED| ESTIMATED

: - TOTAL COST PTD ACTUAL ACTUAL FEMAINING |ESTIMATE| % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION "ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2 CONSTRUCTION TOTAL | $36,418,057.08 || $17,575,606.23 $2,804,862.11 | $14,770,744.12 $18,701,785.08 48% 52% $7.771,176.19

JACKPILE PROJECT SUMMARY :

1 MANAGEMENT TOTAL | $5,568,835.06 $2,267.052.07 N/A $2,267,052.07 $2,981,430.21 4194 379 ($575,618.58)

2 CONSTRUCTION TOTAL | $36,418,057.08 || $17,575,606.23 $2,804,862.11 | $14,770,744.12 $18,701,785.08 4804 5204 $7,771,176.19

GRAND TOTAL { $41,986,692.14 |{ $19,842 658.30 $2,804,862.11 { $17,037,798.18 $21,683,215.29 47 499 $7.195,557.61

CONFIDENTIAL POL-EPA01-0010200



JACKPILE
PUS2 PROJECT TO DATE: SUMMARY 1
PY20 & 91
INTERIM
MOBILIZATION MAR., 1992
TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS ID NO. WORK PACKAGE DESCRIPTION PYS0 PY91 PY92 PY80, 91 & 82 ESTIMATE
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $26,724.21 $247,287.15 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,765.06 $0.00 $1,042,765.06 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1.177,720.92 $26,724.21 $1,290,052.21 $1.911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $24,161.34 $771,883.43 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,116.43 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 $0.00 $2,500,000.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $24,161.34 $976,999.86 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817.452.00
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $811,000.40 $0.00 ($5.744.08) $805,256.32 $810,300.00
2.2 LCC START-UP COSTS CA TOTAL $382,790.20 $119,306.00 $108,003.00 $610,099.20 $886,100.00
2L LCC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $102,258.92 $1,415,355.52 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $120,867.63 $33,353.62 $2094,926.96 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $46,342.13 $236,438.68 $486,228.00
2M MOBILIZATION TASK TOTAL $691,687.50 $200,048.96 $79,605.75 $971,442.21 $1,499,464.00
2E1 BACKFILLING CA TOTAL $3,104,841.60 $1,757,541.35 $1,105,069.19 $5,987,452.14 $13,718,836.00
2E2 DUMP SLOPING CA TOTAL $1,436,751.40 $1,811,803.82 $313,881.84 $3,562,437.16 $7,564,988.00
2E3 COVER PLACEMENT CATOTAL $194.07 $3,432,344.30 $364,893.76 $3,797,432.13 $11,745,735.00
2E4 CONTAMINATED SOIL CA TOTAL $117,322.06 $240,979.58 $22,910.91 $381,212.55 $323,637.00
2E5 HIGHWALL CA TOTAL $58,321.27 $1,005.96 $0.00 $59,327.23 $396,732.00
2EB EROSION CONTROL CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $4,717,430.40 $7.243,875.11 $1,806,755.70 $13,767,861.21 $33,749,928.00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.15 $14,753.31 $128,147.00
282 PIT WATER CATOTAL $388,455.50 $19,906.77 $4,381.28 $412,743.55 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.53 $22,829.59 $2,304.54 $162,143.66 $175,829.00
254 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $3,861.15 $142,349.32 $278,783.00
25 STRUCTURES TASK TOTAL $610,082.79 $109,235.93 $12,671.12 $731,989.84 $999,749.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $258,710.70 $27,825.13 $318,839.83 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $31,304.00 $259,710.70 $27,826.13 $318,839.83 $1,738,609.00
2T/8 TERRACING/SPECIAL CASES $0.00 $0.00 $370,117.62 $370,117.62 $900,905.00

CONFIDENTIAL

POL-EPA01-0010201



CONSTRUCTION TOTAL

$7,244,305.29

$7.931,976.70

$2,399,324.24

$17,575,606.23

$46,204,210.00

JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $50,885.55 $2,267,052.07 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $2,399,324.24 $17,575,606.23 $46,204,210.00
GRAND TOTAL $7,979,925.82 $9,412 622,69 $2,450,209.79 $19,842,658.30 $52,021,662.00

CONFIDENTIAL

POL-EPA01-0010202




DETAIL FOR PTD (Project-to-Date)

C

O

NFIDENTIAL POL-EPA01-0010203



DETAIL FOR PTD

MAR., 1992
‘ . % OF |REPORTED| ESTIMATED
S TOTAL GOST PTD - ACTUAL ACTUAL REMAINING |ESTIMATE % . VARIANGE
WBS ID NO. WORK PACKAGE DESCRIFTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
POL MGMT .
1P1L01 PROJECT MANAGEMENT - PY80 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 T7%) 100%) $0.00
1P1LOTA PROJECT MANAGEMENT - PY81 $194,136.00 $134,955.86 $0.00 |  $134,955.86 $59,183.14 70%4] 10094 $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $26,724.21 $0.00 $26,724.21 $166,447.79 1406 2094 $59,550.95
1P1LO1C $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0 0 $0.00
( 1P1 | POL MANAGEMENT CATOTAL {  $498,170.00 [[  $247,287.15 | $0.00 [ $24728715[]  $225,632.54 | 5094 65%4] $118,734.09 |
AE -
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 100%4] 100%) $0.00
1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 10094 10094 $0.00
1P2L03 PRIOR POL EXPENSE $330,739.08 $330,739.06 $0.00 | $330,739.06 $0.00 1009 100%) $0.00
{ 1P2 | ENGINEERING CATOTAL | $1,042,765.06 || $1,042,765.06 | $0.00 [ $1,042,765.06 || $0.00 | 100%] 10094 $0.00 |
(1P ] POL MANAGEMENT TASK TOTAL | $1,540,935.06 [| $1,200,052.21 | $0.00 | $1,200052.21 [  $225,632.54 | 8404 91%4] $118,734.09 |
cMC
1CIL01 & D1A ENGINEERING SVCS. CONTRACT: PY90 & PYS]  $638,882.00 $581,416.36 $0.00 | $581,416.36 $57,465.64 919 100%] $0.00
1C1L01B ENGINEERING SERVICES—PY92 $62,762.00 $912.52 $0.00 $912.52 $61,849.48 5% 1% ($28,490.00)
1C1L05B ENVIRONMENTAL MONITORING: PY92 $109,098.00 $23,248.82 $0.00 $23,248.82 $85,849.18 25 3w ($665,862.67)
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY90 & PY91]|  $216,839.10 $166,305.73 $0.00 | $166,305.73 $50,633.37 77%) 100% $0.00
[ 1C1 | "CONSTRUCTION MANAGEMENT CA TOTAL | $1,027.681.10 |]  $771.885.43 | $0.00 | $771,883.43 ||  $255,707.67 75%)] 459 ($694,352.67)]
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT)) $116,337.65 $115,775.00 $0.00 |  $115,775.00 $0.00 1009 100%) $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5.392.35 $0.00 100%] 100% $0.00
1C2L038 COMPLETE 1980 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,849.08 $0.00 107%) 1009 $0.00
[ 1C2 | INTERIMCMC CATOTAL |  $200,018.90 [[  $205,116.43 | $0.00 | $205,116.43 [ $0.00 | 103%] 103%] $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2.000,000.00 094 0%4) $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 0% $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 0
1C3 [O-OP AGREEMENT CONTINGENCY CATOTAL | $2,800,000.00 $0.00 $0.00 $0.00 || $2,500,000.00 0% 0% $0.00 |
CONFIDENT | ALTRUCTION MANAGEMENT TASK YOTAL | $4,027,700.00 || 1376.999.86 | $0.00 |  $976,999.86 ||  $2,755.797.6 POL-EPA01-001020428



DETAIL FOR PTD

MAR., 1992
% OF |REPORTED| ESTIMATED
, TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS (D NO. WORK PACKAGE DESCRIPTION' ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE] SPENT | COMPLETE | AT COMPLETION
[ 1] MANAGEMENT TOTAL | $5,566,635.06 || $2,267,052.07 | $0.00 | $2.267,052.07 ]| $2.981,430.21 ] 4194 a7  ($575.618.58)]
1.CC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300.00 $811,000.40 $0.00 | $811,000.40 $0.00 100% 1009 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS $0.00 ($5.744.08) $0.00 ($5,744.08) $5,744.08 0% 0% N/A
] 2t ] LCC COSTSCATOTAL|  $810,300.00 ||  $805,256.32 | $0.00 ]  $805.256.32 || $5,744.08 | 994 10094 $0.00 |
2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75%] 100%] $0.00
202102, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000.00 $236,696.20 $0.00 | $236.696.20 $54,303.80 8194 100% $0.00
2121028 LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 | $108,003.00 $23,897.00 829 82 $289.02
20203 COMPLETE 1990 (LCC ADMIN COSTS) $176,000.00 $176,000.00 $0.00 | $176,000.00 $0.00 100%] 100%] $0.00
[ 212 | LOC START-UP COSTSCATOTAL | ~ $718,100.00 [  $610,099.20 | $0.00 | $610,099.20 |] $78,300.80 | 85%] 859 $289.02 |
[2L I LCGC ADMINISTRATION TASK TOTAL | $1,628,400.00 [[ $1,415,355.52 | $0.00 | $1,415,355 52 [] $84,044.88 | 939%] 10094 $289 02 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0A $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,834.04 $0.00 $61,934.04 $0.00 97%] 100%) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1099 100%, $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.08 $0.00 1179 100%) $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $1980,603 34 $0.00 999% 100% $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0 00 519 100%) $0.00
2M1 | MOBILIZATION CATOTAL | $444,617.00 || $440,076.57 | $50.52 |  $440,026.05 || $0.00 | 9994 99%] $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 ]  $129,155.67 $0.00 112%) 100% $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 | $126,762.76 $136,369.37 49%) 1009 $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $33,353.62 $526.36 $32,827.26 $232,811.38 139 25%) $134,855.96
[ 2M2 | LAND SURVEY CATOTAL |  $650,315.00 [|  $294,926.96 | $6.181.27 | 328874569 [|  $369,180.75 | 45%] 75%] $266,260.20 |
TRAINING
2M3L01 GCOMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 09 0% $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $271,628.00 $190,096 55 $3,635.60 |  $186,460.95 $0.00 7094 100%) $0.00
2M3L02B OPERATOR TRAINING-PY92 $90,000.00 $46,342.13 $0.00 $46,342.13 $43,657.87 519%) 519 ($866.92)
( 2M3 | LCC TRAINING CATOTAL |  $361,628.00 ||  $236,438.68 | $3,635.60 |  $232,803.08 [ $43,657.87 | 65%] 6494 ($866.92)]
oM 1 MOBILIZATION TASKTOTAL | $1.456,560.00 ]|  $971,442.21 ] $9,887.30 | s961,574.82]]  s412.838.62 | 6794 8194] $266,393.28 |
QQNF | DENT,I_A..I.T’LETE 1890 (NP HAUL ROADS) [ 6035200  $87,120 86 $12,184.44 [  $74,936.42 || (szs,7ea.sPAO LZE PAO1__QQ_1_O_295>34§E),




DETAIL FOR PTD

MAR, 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE

WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW {|{COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E1NO2 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 || $1,215,838.94 | $288,214.26 |  $927,624.68 $622,843 06 66% 100% $422,761.32
2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 || $1,056,227.81 | $222620.62 | $833,607.19 $256,912.19 80% 100%) $204,800.00
2E1NO4 COMPLETED 1990 (NP-P5-14) $413,123.00 $263,356.58 $30,389.74 | $232,066.84 $149,766.42 649 100% $120,000.00
2E1N05 COMPLETED 1990 (NP-PS-15) $408.830 00 $276,495.74 $33,927.65 | $242,568.09 $132,334.26 68%) 100%) $105.,600.00
2E1NO6 COMPLETED 1990 (NP-PS~16) $257,769.00 $210,848.58 $39,889.15 |  $170,959.43 $46,910 42 82% 10094} $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723.00 || $1,251,376.57 | $213,963.59 | $1,037.412.98 $365,346 43 77 1004 $291,200.00
2E1NO8 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% oA $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $67,864.80 $9,653.05 $58,211.85 $34,202.10 66%) 1009} $15,791.15
2E1N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 | $132,489.50 (81,403 64) 10194 10094 (§14,403.50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.88 $0.00 $48,316.68 $100,076.32 339 10094 $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4.628,007.30 |  $868,913.64 | $3.759,093.66 || $1.680,218.70 73 74%  $1,231,240.87
2E1501 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5.609.10 $35,992.65 $46,297.25 47%) 85%) $23.472.71
2E1502 HAUL SP-PS—02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894.92 $97,409.07 $0.00 1009 100%] ($2,647.08)
2E1S03 §P-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%] 1009 $0.00
SP BACKFILLING SUBTOTAL | $208,202.99 $208,793.74 $28,604.02 |  $180,289.72 $46,297.25 10094 96%I $20,825.63
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772 00 $110,783.41 $18,993.55 $91,789.86 ($2,011.41) 10294} 90%] $6,783.27
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,008 00 0% 0% $0.00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $0.00 $0.00 $0.00 || $2.094,608.00 0%4) 094 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518.425 00 $390,454.55 $87.118 59 | $303,335.96 $127,970.45 75% 10094 $215,089.04
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $86,149.00 $114,668.21 $8.451.63 | $106.216.58 ($28,519 21) 133%) 100%) (§20,067.58)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515 00 $83,717.94 $18,002.79 $65,715.15 $184,797.06 319 32% $63,155.16
2E1J08 HAUL JP-WO—07 TO JP-OP-41 $485,748.00 $76.742.49 $6,588 45 $70,154.04 $409,005 51 16%] 25%) $205,131.84
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $3,041,178 00 $0.00 $0.00 $0.00 || $3,041,178 00 0% 0% $0.00
2E1J10 HAUL JP-WS—08 TO JP-OP-41 $186,636 00 $0.00 $0 00 $0.00 $186,636.00 0% 0% $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $112,682 00 $0.00 $0 00 $0.00 $112,682.00 0% 0% $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP-41 $634,274.00 $354,284.50 $51,442 89 | $302,841.61 $279,989.50 5694, B8] $290,135.81
2E1J14 HAUL JP-WS-13/WO-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77.571.00 0% 0% $0.00
2E1J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0] 0% $0.00
JP BACKFILLING SUBTOTAL | $7,837.656.00 || $1,130,651.10 | $190.597.90 |  $940,053.20 || $6.707,004 90 1404 0%] $760,227.53

[ 2E1 | BACKFILLING CATOTAL | $14,354,084.99 || $5,967,452.14 | $1,088,01556 | $4.879,436.58 || $8,433,520 85 | 4204 40%]  $2,012,294.03 |

DUMP SLOPING

2E2N01 CUT BENCH NP-W0-01 $313,472.00 $0.00 $0.00 $0.00 $313,472 00 0% 09 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17)]  $26,281.00 $19,305.52 $2,255.93 $17,049.50 $6,975 48 73%) 100%) ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2.797 89 $17.915.75 $4,862 36 819 1006 $1,820.25
2E2N04 COMPLETE 1990 (NP-WO-04) $24.959 00 $20,111.21 $2.406.72 $16,704.49 $4,847 79 819 100%] $0 00
2E2N05 CUT NP-WO-06 SLOPES $23,741.00 $494.43 $4168 $452.75 $23,246.57 100% 100% $13,363 25
2E2N06 CUT NP-WT—09 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 1149 10094 (82,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8.720.30 $4,634.39 68%) 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 659 100%| $0.00
NP DUMP SLOPING SUBTOTAL | $466,411 49 101,711.31 $13,410.79 $88,300.52 $364,700. 987.51)

QLQN.F ID E NTIIA-I-TPLETED 1990 (SP-WO-13A/W0-10) £156,202 00 $94,795 69 $6,964 98 $87.83071 || /_qms;gsl,jp’e;Pio L_E FzAO 1 '901 0206.000 00 |




DETAIL FOR PTD

MAR.. 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASHFLOW {{COST ESTIMATE| SPENT |COMPLETE | AT COMPLETION
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094) 004 $0.00 |
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1,01379500 || $1,050,177.34 | $235939.23 | $814,233.11 ($36,382.34) 10496 1009 ($11,628.11)
2E2504 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $16,285.64 7204 100%) $0.00
2E2505 CUT SP—WS—18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 100% 100%4) $12,376.93
2E2506 COMPLETED 1990 (SP—WS—18C/WT-19) $604,880.00 $504,855.55 | $123,410.45 | $471,245.10 $100,224 45 86%4) 10094 $80,000.00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 7194 100% $0.00
2E2508A SP_OP—-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656,48 |  $164,988.99 $0.00 100% 100%) $44,656.48
2E2509 COMPLETE 1990 (SP-WO-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 6994 100% $0.00
2E2510 DELETED 1890 (SP-WS—06) $0.00 $0.00 $0.00 $0.00 $0.00 094 04 $0.00
2E2S11 COMPLETE 1990 (SP-WT-184) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 8394 1009 $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS—11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324 55 874 1009 $0.00
2E2S13 DELETED 1990 (SP-WT—15A/158) $0.00 $0.00 $0.00 $0.00 $0.00 094 094 $0.00
2E2514 BACKFILL SP—OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $50,044.68 (322,241.38) 14494 100%) (39,949 68)
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,420.56 7004 100%) $0 00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278 52 $21,561.62 $756,716.00 ($47,283.52) 19504 100%) (325,721.90)
262817 BACKFILL SP—OP-34 (SP-14) $49,995.00 $49,975 03 $9,020.97 $40,954.96 $18 07 1009 100% $9,040.04
2E2518 BACKFILL SP-OP-34 (SH-2) $49,995 00 $53,181.65 $11,775.07 $41,406.58 ($3.186 65) 106%) 100%) $8,588.42
2E2519 COMPLETED 1980 (SP—MISCELLANEOUS SLOP $5.080.00 $3,600.12 $530.73 $3,159.39 $1,389.88 7304 100%% $0.00
SP DUMP SLOPING SUBTOTAL | $2,570,414.47 || $2,464,943.40 | $497,828.88 | $1,967,114.52 $105,471 07 96%) 8104 $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $183,740.78 $24,058.15 |  $159,682.63 $825,991 22 18%) 2804 $439,436 89
2E2J02 CUT JP-WT-16D SLOPES $477,243 00 $0.00 $0.00 $0.00 $477.243 00 004) 0%4) $0.00 |
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $14,411.91 $2,601.41 $11,81050 || $2,224,980.09 194 114 $2.132,023.82
2E2J04 CUT JP_PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 0% 0% $0 00
2E2J05 CUT JP-WO-72 SLOPES $11,160.00 $0.00 $0.00 $0 00 $11,160 00 004 09y $0.00 |
2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00 |
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0.00 094 0% $0 00 |
2E2J08 CUT JP-WS—01 SLOPES $0,00 $0 00 $0.00 $0.00 $0.00 094 0%) $0 00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J10 NG WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0%4) 0% $0 00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0 00 0%) 094) $0 00
2E2J12 CUT JP-WO—06 SLOPES $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% "~ s000
2E2J13 CUT JP-WS—08/12 SLOPES $107,508.00 $398.30 $15.41 $382.89 $107,109 70 0% 094 $0.00
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $337,445.48 $63,456.99 |  $273,988.49 $384,233 52 47%) 9504) $214,294 06
2E2J15 CUT JP-WS-15A/158 SLOPES $157,141.00 $60,051.37 $8,560.86 $51,490.51 $97,089 63 3804 100%) $57.970.49
2E2J16 NG WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 094 $0.00
262017 CUT JP-WS—-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 0%) $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $5,518.00 $0.00 $0.00 $0.00 $5,518.00 09%) 09 $0.00
2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%4) 09 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $2,031 06 $544 81 $2,386 25 $4,240 94 4104 1009 $4,785 75
2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $54,219.65 $4,351.24 $49,868 .41 $10,331 35 849% 95%  $12,057 94 |
2E2J22 CUT JP-WS—19B SLOPES $395,761.00 $242,212.03 $41,770.72 | $200,441 31 $153,548 97 61%, 76%) $132,022.43
2E2J23 CUT JP-WS-19C SLOPES $0 00 $0.00 $0.00 $0.00 $0.00 0% 09%) $0.00
2E2J24 CUT JP-WO-66 SLOPES $258,203.00 $56,001.94 $10,028.77 $45,973.17 $202,201 06 2204) 100%4] $212,229 83
2E2J25 DELETED 1990 (JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0.00 09%) 0% $0 00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0 00 $0.00 $0.00 0% 0% $0 00
2E2J27 CUT JP-WO-18/66B SLOPES $100,412 00 $44,369 93 $8,070 04 $36,209 89 $56,042.07 445 100% $41.071.11 |
CONFIDENTIALP-wo-1a/66C sLoPEs  $000 50 00 $0 00 soo0 [ s0PQL-EPA01-0010207 s0e¢”



DETAIL FOR PTD

MAR , 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E2J29 DELETED 1990 (JP-WO—03A) $0.00 $0.00 $0.00 $0.00 $0.00 0%y 0% $0.00
2E2J30 DELETED 1990 (JP—WO-03B) $0.00 $0.00 $0.00 $0.00 $0.00 094 004 $0 00
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% 0% $0 00
2E2J32 CUT SLOPES JP-WO-04B $45,942.00 $0.00 $0.00 $0 00 $45,942.00 04 0% $0 00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E2J34 DELETED 1990 (JP-WO-058) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP DUMP SLOPING SUBTOTAL | $5,768,690.00 $995,782.45 $163,458.40 | $832,324.05 $4,772.907.55 17%)| 33%]  $3.245,892 33
[ 22| DUMP SLOPING CATOTAL | $8,805,515.96 || $3.562,437.16 |  $674,698.07 | $2,887,739.09 [[ $5,243,078.80 | 40A] 53%]  $3,384,267.00 |
COVER PLACEMENT
2E3N01 HAUL SOIL FROM NP-SB—61 TO NP-D8 $77,922.00 $63,344.99 $12,678.06 $50,866 93 $14,577.01 8194 0% $0.00
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 | $141,709.52 ($4,317.04) 102%) 100%) $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $51,363.00 $33,699.90 $6,896.74 $26.803.16 $17,663.10 66%4) 0% $0.00
2E3N05 HAUL SOIL FROM NP-SB—27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 0% 0% $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448 45 $179.55 100%) 10094 $9,596 55
2E3NO7 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $124,332.06 $27,960 48 $96,371.58 $24,913.94 83%, 100%) $8.211 42
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $1186,032.00 $112,434.42 $10,552.26 $101,882.18 $3,597.58 97 %y 1009 ($20,573 16)
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056 00 $199,073.84 $42,798.01 $156,275 83 $3,982.16 984 100%) ($13.985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064 00 $156,160.45 $34,067.07 | $122,093.38 $75,903.55 67% 100%) $40,523.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $0.00 $0 00 $0.00 $210,600.00 0% 0% $0 00
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607 00 $0 00 $0.00 $0 00 $113,607.00 0% 0o $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894 30 $33,973 90 $31,366.80 57%) 100% $39,261 10
2E3N14 SHALE BORROW TO NP-D4 $49,144 13 $49,144.13 $11,382.07 $37,762 06 $0.00 100%y 10094 $11,382 07
2E3N15 SHALE BORROW TO NP-D5 "~ $136,500 00 $102,323.15 $23,191.46 $78,131.69 $34,176.85 | 759 10094 $57.368 31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 T Tow 098] $0 00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240 00 $0.00 $0 00 $0.00 $84,24000 | 0% 09 $0 00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873 00 $77,407.80 $15,259.07 $62,148 73 $6,465.20 9204 1009 $15.197.27
2E3N19 HAUL SHALE FROM NP-WS—03 TO NP-D2 $81,152.00 $77.153.57 $15,645.08 $61,508.49 $3,998 43 95% 100%) $12.619 51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0] 0% $0.00
2E3N21 HAUL SHALE FROM NP-WS—03 TO NP-D1 $0.00 $0 00 $0.00 $0 00 $0.00 0% 0% $0 00
NP COVER PLACEMENT SUBTOTAL | $2,183,274.13 || $1,264,142.07 $258,172.12 | $1,005,969.95 $919,132.06 5804 5204 $180,388 34
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB|  $176,082.00 $48,362.82 $6,741.89 $41,621.13 $127,719.18 279 100%) $82,375 87
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SB|  $135,933 00 $147,803.17 $30,438.88 |  $117,364.29 ($11,870.17) 109%) 1009 $18,568.71
2E3503 SOIL BORROW SP-D3 FROM SP-SB-44 $671,269.00 $206,210.99 $44,691.54 | $161.519.45 $465,058.01 3104] 100%) $509,749 55
2E3504 HAUL SOIL FROM SP-SB—42 TO SP-D4 $238,862.00 $233,615.42 $52,847.23 | $180,768.19 $5,046.58 98%) 100%) $57,893.81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $133,454.00 $43,856.41 $9,476.24 $34.380 17 $89,597 59 33%) 1009 $99,073 83
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $164,704.00 $79.800.69 $16,488 41 $63,312 28 $84,90331 |  48%  100%| $101,39172 |
2E3507 HAUL SOIL FROM SP-SB—42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 | $166,821.26 $79,579 46 78 1009 $100,808 74 |
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $425,531.00 $377,059.91 $81,966.27 |  $295,093 64 $48,471.09 8994 100%) $130,437 36 |
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $318,735.22 $80,229.00 |  $238.506 22 $128,072 78 71w 1009 $208,301.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 $0 00 $0.00 0% 04 $0 00 |
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 | $179,914 15 ($30,999.02)] 115% 100%) $25,195.85 |
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $275,568.00 $70,740.75 $13,346.20 $57.394.55 $204,82725|  26%  100% $218,173 45
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $262,362 00 $163,715.25 $25778.20 | $1a7.937 05 $98,646.75 6204 100%) $124,424 95 |
32637000 || i23,97373 |  $4.60327 |  §19.370 46 52396 2P -EPA01-0010208° =

CONF|DENT|ALE BORROW (SP-13A)FROM SP-WS-17 |



DETAIL FOR PTD

MAR , 1992
% OF | REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL BEMAINING |ESTIMATE % VARIANGCE
WBS ID NO. WORK PACKAGE DESCRIPTION ‘ ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77.217.00 09 09 $0.00 |
2E3516 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484.00 $56,608.25 $11,198.25 $45,410.00 $26,875.75 68% 100%) $31,436 00
2E3S17 SHALE BORROW (SP-14) FROM SP-WS—07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7.063.07 8204 1009 $13,088.48
2E3518 HAUL SHALE FROM SP~WS-07 TO SP—04 $190,818.00 $169,325.44 $21,841.37 | $147,484.07 $21,492.56 8994 10094 $43,333.93
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368.00 $29,466.81 $6,594 24 $22,872.57 ($15,098.81) 205%) 100%) {$10,300.57)
2E3520 HAUL SHALE FROM SP-WS5-07 TO SP-38 $14,947.00 $34,876.68 $7,376 80 $27,499.88 ($19,929.68) 233% 100%4) (§16,005.88)]
2E3521 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850 32 $16,581.20 $15.269.12 ($10,707.32) 1519%) 100%) $3,996 88
SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 || $2,525,200.35 $544,416.35 | $1,080,784 00 $1,378,361.65 65% 909  $1,749,844.00
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 04 0% $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,898.00 $0 00 $0.00 $0.00 $243,698.00 0% 0% $0.00 |
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 $0.00 $0.00 04 0° $0.00 |
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 0% ooy $0 00
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0 00 004 04 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 |
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%4) $0.00
@10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0o $0.00
2E3J11 HAUL SOIL FROM JP-58B-54 TO D16 $0 00 $0.00 $0.00 $0.00 $0.00 0% - [el7 $0.0F
2E3J12 HAUL SOIL FROM JP-SB—54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 004 $0.00
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0 00 $0.00 30 00 0% o $0.00
2E3J14 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 09 04 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6.576 69 550 100%) $8,152.46
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0 00 $0.00 $0.00 $0 00 0% 0% $0.00
2E3J17 DELETED 1890 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 00 0% $0 00 |
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $000 | $0.00 $0 00 $0 00 o T 0w $0 00
[2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 oo 094 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 ol 0% $0 00
gs‘m HAUL SHALE FROM JP-WS—15 TO D7 $0.00 $0.00 $0.00 $0.00 $0.00 oM 0% $0 00
2E3J22 HAUL SHALE FROM JP-WS—15 TO D11 $0 00 $0 00 $0.00 $0.00 $0.00 09 0% $0 00
2E3423 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00
[2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 094 0o $0 00
2E3J25 DELETED 1890 (JP-WT—02) $0.00 $0.00 $0.00 $0.00 $0.00 004 0% $0.00
2E3J26 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 L $0.00
[2E3027 DELETED 1890 (JP-WT-02) $0.00 $0.00 $0.00 $0.00 $0.00 0% 00 $0.00 |
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% ol $0.00
[2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
JP COVER PLACEMENT SUBTOTAL $667,042.00 $8,089.71 $1,575.77 $6,513.94 $658,952.29 1w 1w $8,152 46 |
[ 2E3 | COVER PLACEMENT CATOTAL | $6.753,878.13 [[ $3,797,432 13 |  $804,164.24 | $2,993,267.89 || $2,956,446 00 | s6%] 629 1,938,384 80 |
CONTAM SOIL EXV
2EANO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304 00 $80,655.64 $20,825.16 $68,830.48 $16,648 36 84% 90w $21,273 69 |
Esmom NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%  100%  $10,45317
2E4NO1B NORTH RIO PAGUATE-WEST $45,600 00 $45,478.72 $10,246.14 $35,232.58 $121 28 1000%) 100% $10,367.42 |
NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41,405 64 $139,209 89 $16,888.47 16l eowl | $42 094 28 >
CONFIDENT | ALP-cs-27/28/31/33/53 TO SP-OP-34 $162,63300 || 123,37573 | $26.27315]  sera0zse || ss9.257. POL-EPA01-0010209% '




DETAIL FOR PTD

MAR . 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW |ICOST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
2E4S502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4504 SP-C5-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 094 0%4] $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35]  $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11,714.83) 20294 10094 ($8.940.45)
SP CONTAMINATED SOIL SUBTOTAL | §174.065.00 $146,522.56 $32,190.53 | $114,332.03 $27,542.44 84%] 50%] (528,704.68)
2E4J01 HAUL CS FROM JP~C5-36 TO JP-OP-41 $42,183.00 $52,671.16 $5.972.27 $46,698.89 ($10,488.16) 125% 85% (512,756.87)
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 0% 0% $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 0% 0%] $0.00
2E4J04 HAUL CS FROM JP-C5-38 TO JP-OP-42 $7.172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 2094) 50%) $4.651.22
JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $54,074.46 $6.115.18 $47,959.28 $6.395.54 899%] 70%) ($8,105.85)
[ 2E4 | CONTAMINATED SOIL CATOTAL | $432,039.00 || $381,212.55]  $70,711.35 ]  $301,501 20 [] $50,826.45 | 8894 71%] $5.283 95 |
HIGHWALL REGLAM
2E5NOT TRIM NP HIGHWALLS $78,967.00 $1.005.96 $190.14 $81582 $77.961 04 194] 100%] $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262 00 $0.00 $0 00 $0.00 $62,262 00 0% 10004 $61,249.00
NP HIGHWALL SUBTOTAL | $141,229 00 $1,005.96 $190.14 $815 82 $140,223 04 194 1009 $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047 00 $29,160.64 $0 00 $29,160 64 $47.886 36 3804 100%  $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308 37 3994] 100%]  $45,058 37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0 00 $58,321.27 $94,194 73 3804) 100%|  $79,080 73
2E5J01 TRIM JP HIGHWALLS $0 00 $0.00 $0 00 $0.00 $0.00 0w 100%  $0.00
2E5J02 SCALE JP HIGHWALLS $0 00 $0 00 $0 00 $0.00 $0 00 0% 100% $0 00
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0 00 $0.00 $0 00 0w ow  $000 |
[ 2E5 | HIGHWALL CATOTAL | $293,745.00 [|  $59,327.23 | $190 14| $50,137.09 []  $234,41777 | 200 6%  $204,616 91
EROSION CONTROL
2E6NO1 DELETED 1990 (EROSION ROCK) $0 00 $0.00 $0.00 $0.00 $0 00 09%) T oul $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 04 T ow %000
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0w $0.00
RIO MOQUING AND NP DITCH SUBTOTAL $0.00 $0.00 $0 00 $0.00 $0 00 0% 0% $0 00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 09 0%) $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 oA ow $0.00
[ 2E6 | EROSION CONTROL CA TOTAL | $0.00 [[ $0.00 | $0 00 | $0.00 || $0 00 | o ol 0,00
[2E | EARTHWORK TASK TOTAL | $30,639,263 08 [[ $13,767,861 21 | $2,646,779 36 | $11,121,081.85 || $16,918,289 87 | 45%] ag|  87,544,846.68
UG ENTRIES ABAN
2S1NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 | $0.00 | $0 00 | $0 00 | $000 o 100w %000 |
QONFIDENTIAL P-13 ADIT '. $0.00 ]| $0 00 | 0 00 | $0 00 |1 ~w%POL-EPA01-0010210:"




DETAIL FOR PTD

MAR., 1992
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANCE
WBS [D NO. WORK PACKAGE DESCRIPTION ESTIMATE _ || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
251502 SEAL P-10 DECLINE $15,755.00 $1,929.88 $13.56 $1,916.32 $13.825.12 1294) 100%) $13,838.68
251503 COMPLETE 1990 (H~I ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 10094 $10,225.93
281804 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 §11,814.73 $44,815.27 2194 100% $28,842.27
281508 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0 00
SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $8174 $14,407.12 $68,808.14 17%, 48%) $53,006.88
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0% 0% $0.00
251J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 109 0% $0.00
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 59 5% $0.00
[ 281 | UG ENTRIES ABANDON CATOTAL]  $88.793.00 || $14,753.31 | $92.07 | $14,661.24 || $74,039.69 | 17 4119% $53,006 88 |
PIT WATER
282N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935 47 $36,761.23 $125,174.24 ($20,269.47) 1149% 100%) $16,491 76
252501 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136%, 100%) ($12,033.68)
252J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $122,652.82 $36,770.03 $85,882.79 $240,155.18 3404 6694 $216,341 56
282 PIT WATER CA TOTAL $598,394.00 $412,743 55 $97,267 84 $315,47571 $185,650.45 69%, 8404 $220,799.&
SURF STRUC DEM
2S3NO01 COMPLETE 1990 (NP SURF. STRUC ) $2,947.00 $1,172.41 $0.00 $1,172.41 $1,774.59 40%, 10094 $1,774 .59
283501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490 72 $46,019.35 $9,385 93 8494 90%| $6,763 39
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,886.00 $112 461 18 $4,005 40 $108,45578 $2,524.82 9804 950%) ($23.819 987
283 85 DEMOLITION CA TOTAL $175,829.00 $162,143.66 $6,496.12 $155,647.54 $13,685.34 92% 81% ($15,282.00)
SURF STRC DECOM
284XY NOT ASSIGNED $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0 00
254 55 DECOM CA TOTAL $0.00 ~$0.00 $0.00 $0.00 $0 00 0% 0%) . §Q_cﬂ
PEBM STRUC
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 3000 $0 00 $0.00 s000] ow 09 $0 00
2S5N02 CONSTRUCT PERMANENT FENCES NP AREA $0.00 ~50.00 $0.00 $0.00 $0.00 | 0w 0% $0 00 |
NP STRUCTURES SUBTOTAL $0.00 $0 00 $0.00 $0.00 $0.00 0%y 0% $0 00
255501 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 0%) $0 00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0%] 0% $0 00
SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 0A $0 00 |
255401 CONSTRUCT PERMANENT AGCESS ROADS: JF|  $41,616.00 $0.00 $0.00 $0 00 $41,616.00 0% 0% $0 00
255402 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0 00 $0.00 $0.00 0% 0] $0 00
JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 0%, 09 $0 00
[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $142,349 32 $2,430 27 $139.919.05 $9,215.68 9494 840 (315,005 30}
ALL STRUCTURES SUBTOTAL $151,565.00 $142,349 32 $2,430.27 $139,919 05 $9.21568 |  94% 8494 (15,005 30)
[ 255 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 [[  $142,349.32 | $2,430.27 | $139,919.05 [| $50,831.68 | 749 67%] (§15.005 30)
{28 | STRUCTURES TASK TOTAL | $1,056,197.00 [[  $731,989.84 | $106,286.30 | $625703.54 [|  $324,207 16 | 69 7794 $243,518.22 |
| gregnen—————— 1
CONFIDENTIAL e sep s seconpriat AREAS | $137.966.00 [ . 137.691 26 | $824 | 13768302 || s POL-EPA01-0010211 -« -
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DETAIL FOR PTD

MAR., 1992
% OF | REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING | ESTIMATE % VARIANCE
WBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW |/COST ESTIMATE] SPENT | COMPLETE | AT COMPLETION
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52,417.41 $0.00 $52,417.41 $29,826 59 649 9O $24,102.43
NP SEEDING SUBTOTAL | $220,310.00 $190,108.67 $8.24 | $190,100.43 $30,201.33 86%) 9094 $9,087.30
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,593.24 19%) 66%) $259,379.80
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7 5094 $168,760 84
2R1503 COMPLETE 19890 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82% 100% $9,761.30
SP SEEDING SUBTOTAL | $616,422.00 $128,731.16 $240.77 | $128,450.39 $487,690.84 2194 72 $437,901.94
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% 0 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0 0% $0.00
JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 09 $0.00
{ 2R1 ] SEEDING CASUBTOTAL |  $836,732.00 ||  $318,839.83 | $24901] $318500.82]]  $517,892.17 | 384 824 $446,989.24 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) | 0.00 $0.00 | $0.00 | $0.00 [[ $0.00 | 0% o] $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) T $0.00 || $000 | $0.00 | $000 ] $0.00 | 0% 0% $0 00 |
[2R2J01 [DELETED 1990 (IRRIGATION) $0.00 || $0.00 | $0.00 | $0 00 $0 00 | 0ot 0% $0 00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $0.00 || $0 00 | $0.00 | $0.00 [] $0.00 | 0] o] $0 00 |
[2R { REVEGETATION TASK TOTAL | $836,732.00 ||  $318,839.83 | $249.01 |  $318,590.82 ||  $517.892.17 | 389 o] $446,989.24 |
TERRACING
2T1NG1 TERRACING NP AREA 1200 LF ] $5,100 00 $0 00 $0.00 $000 || $5,100.00 0% 0% A $0 00 |
271501 TERRACING SP AREA. 19100 LF $81,175.00 $0.00 $0 00 $0.00 $81,175 00 0%, 0% $0 00
2T1J01 TERRACING JP AREA : 29000 LF $0.00 $0.00 $0.00 $0 00 $0.00 0% 0% $0.00
2T1 | TERRACING CA SUBTOTAL $86,275.00 $0.00 $0 00 $0 00 $86,275.00 o 0] $0 00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 0%4) $0 00
2T2J401 CUT JP-WS-01 SLOPES ~ GAVILAN $0.00 $0.00 $0.00 $0.00 o 0% $0.00
2T2Jo2 CUT JP-WO-14 SLOPES - RIO MOQUINO $0 00 $0.00 $0.00 $0.00 0% 0% $0.00
272403 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0 00 $0.00 0% 0% $0 60
272J04 CUT NORTH JP-WS-19 BENCHES $0 00 $0.00 $0.00 $0.00 0%) 0% $0.00
2T2N01 CUT NP-WO-01 BENCHES—RIO MOQUINO $814,630.00 §370,117.62 $41,680.05 |  $328,437.57 $444,512.38 45% 45% {3729,861.27)
2T2 | SPECIAL CA SUBTOTAL $814,630.00 $370,117.62 $41,680.05 [  $328,437.57 $444,512.38 45% 0% ($729,861.27)|
foT | TERRACING/SPECIAL TASK T $900905.00 [] $370,117.62 |  $41,680.05 | $328,43757 [  $530.787.38 | a1 20%  (§729,861 27)!
[ 2] CONSTRUCTION TOTAL | $36,418,057.08 || $17,575,606.23 | $2,804,862.11 | $14,770,744.12 || $18,788,060.08 | 48] 524 $7.771,176.19 |

CONFIDENTIAL POL-EPA01-0010212
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PUg2

PY90 & 91
INTERIM

MOBILIZATION

JACKPILE

PROJECT TO DATE: SUMMARY 2
(ACTUALS INCLUDED IN PY92)

T WORK PACKAGE DESGRIPTION -

‘a&TUAL 0OST. | EQUIRTR

-GASH FLOW: -
MGMI CA SUMMAR 4
1P1 POL MANAGEMENT CA TOTAL $26,724.21 $0.00 $26,724.21
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
S T --POL MANAGEMENT TASK TOTAL | == - 426724211 +.550.00 ~. 42072421
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $24,161.34 $0.00 $24,161.34
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $0.00
1C -5 0w . FCONSTRUCTION MANAGEMENT TASKTOTAL | - $24,181,34 | 40,00 T $24,181.34
1 MANAGEMENT TOTAL $50,885.55 $0.00 $50,885.65
CONST CA SBUMRY
2L1 LCC COSTS CATOTAL ($5,744.08) $0.00 ($5,744.08)
22 LCC START-UP COSTS CATOTAL $108,003.00 $0.00 $108,003.00
207 e e . LCC ADMINISTRATION TASKTOTAL 4 . $102258.92 " $0.00 -~ $102,258.92
2M1 MOBILIZATION CA TOTAL $0.00 $0.00 $0.00
2M2 LAND SURVEY CA TOTAL $33,353.62 $736.60 $32,617.02
2M3 LCC TRAINING CATOTAL $46,342.13 $0.00 $46,342.13
o MOBILIZATION TASK TOTAL - $78,605.75 . $738601 - $76.950.15
BACKFILLING CA TOTAL $1,105,069.19 $225,862.18 $879,177.03
DUMP SLOPING CA TOTAL $313,881.84 $49,362.05 $264,519.79
COVER PLACEMENT CATOTAL $364,893.76 $48,665.72 $316,328.04
CONTAMINATED SOIL CA TOTAL $22,910.91 $5,143.19 $17,767.72
HIGHWALL CA TOTAL $0.00 $0.00 $0.00
EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00
R R 21 $1.80675570 | - - $328,963.12 1 | - $1,477,792 58
281 UG ENTRIES ABANDON CATOTAL $2,124.15 $280.01; $1,834.24
252 -+« PIT WATER CATOTAL' $4,381.28 $7544') . $4,305.84
283 85 DEMOLITION CA TOTAL $2,304.54 $49.17. $2,256.37
284 85 DECON CA TOTAL $0.00 $0.00 $0.00
286 PEFlMANENT STRUCTURES CA TOTAL $3,861.15 $68.35 $3,792.80
280 T e . STRUCTURES TASK TOTAL | - $12,671.12 . $48287 - - $12188.05
2R1 SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00
2R2 IRRIGATION CA SUBTOTAL $0.00
e < REVEGETATION TASK TOTAL 27 $12318

2T/28

TERBACING/SPECIAL CASES | ¥ -

37031782 ] §77.05000"

CONFIDENTIAL

POL-EPA01-0010214



DETAIL FOR PY92

MAR., 1992
WBS IDNO. ..~ }WORK PACKAGE DESGRIFTION. : -~ .| ACTUALGOST.! EQUIPGCREDIT | . CASH FLOW
2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,776,852.89
JACKPILE PROJECT SUMMARY . - e I SR )
1 MANAGEMENT TOTAL $50,885.55 N/A $50,885.55
2 CONSTRUCTION TOTAL $2,399,324.24 $408,257.71 $1,991,066.53
. - GRAND TOTAL | . $2,450,209.79 3 . ~$408257.711. . %$2041052.08

CONFIDENTIAL

POL-EPA01-0010215



DETAIL FOR PY92

MAR., 1992
WBSIDNO. " {WORK PAGKAGE DESCRIPTION = "~ | ACTUALCOST | EQUIPGREDIT: | 'CASH FLOW
POLMGMT.. . -
1P1L01 PROJECT MANAGEMENT - PY80 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $26,724.21 $0.00 $26,724.21
1P1LO1C $0.00 $0.00 $0.00
1P1LO1D $0.00 $0.00 $0.00
fm |POL MANAGEMENT CA TOTAL ] $26,724.21 | $0.00 [ $26,724.21 |
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CATOTAL -~ ° ] s000] $0.00 | $0.00 |
AP = - TPOLMANAGEMENT TASK TOTAL -] $26,724.21 | $0.00 | $26,724.21 |
CMC -:. . T °
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
1C1L01B ENGINEERING SERVICES—PY92 $912.52 $0.00 $912.52
1C1LO5B ENVIRONMENTAL MONITORING: PY92 $23,248.82 $0.00 $23,248.82
1C1L05 & 05A ENVIRONMENTAL MONITORING: PY80 & PY81 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
[1c1 [CONSTRUCTION MANAGEMENT CATOTAL . | $24,161.34 | $0.00 | $24,161.34 |
INTERIMCMC: - .
1C2L01 COMPLETE 1989 (CONST. MGMT.) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1890 (ENV. MONITORING) $0.00 $0.00 $0.00
fic2 [INTERIMCMCCATOTAL .~~~ - ] $0.00 | $0.00 | $0.00 |
CONTINGENCY . -
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00
1C3 CO-OP AGREEMENT CONTINGENCY CATOTA $0.00 $0.00 $0.00 |

CONFIDENT]ALBRUCTION MANAGEMENT TASK TOTAL | $24,161.34 | $0.00 | $24,161.34 | POL-EPA01-0010216
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DETAIL FOR PY92

MAR., 1992
SRR A T e s T ever” o] AGTUALT | ATUAL .
WBSIDNO.: - {WORKPAGKAGEDESCRIPTION “~ .~ .* | 'ACTUAL COST'{ EQUIP CBEDIT { . GASH FLOW.
. - "IMANAGEMENTTOTAL - ] $50,885.55 1 L 18000 - $50,885.65 |
2L1L01 COMPLETE 1890 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN—REFUND FOR OVERRUNS ($5.744.08) $0.00 ($5.744.08)
[2L1 [LCCCOSTSCATOTAL -~ -~ 7 (85.744.08) $0.00 | (§5.744.08)|
212101 COMPLETE 1890 (LCC MOB. G&.A) $0.00 $0.00 $0.00
212102, 02A LCC INSURANCE: INTERIM, PY90, PY81 $0.00 $0.00 $0.00
2121028 LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00
212L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00
[212 }LCG START-UP COSTS CATOTAL - - [ $108,003.00 | $0.00 | $108,003.00 |
[2C 7 TLCC ADMINISTRATION TASK TOTAL 1 s10225802] $0.00 | $102,258.92 |
MOBILIZATION .~
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00
2M1L08 COMPLETE 1890 (SHOPS) $0.00 $0.00 $0.00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 [MOBILIZATION CA TOTAL 1 $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $33,353.62 $736.60 $32,617.02
[2m2 {LAND SURVEY CATOTAL. —~ -~ . ] $33,353.62 | $736.60 | $32,617.02 |
TRAINING &ods
2M3Lo1 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00
2M3L02, 02A OPERATOR TRAINING-PY80 & PY91 $0.00 $0.00 $0.00
2M3Lo2B OPERATOR TRAINING-PY92 $46,342.13 $0.00 $46,342.13
[2M3 [LCCTBAININGCATOTAL . -~ . ] $46,342.13 | $0.00 | $46,342.13 |
12M - -5 T T IMOBICIZATION TASK TOTAL - o] o sreeenys] . srageo]r . 87885015 ]

[BAGKEILLING . ]

CONFIDENTIA[EE 1220 (NP HAUL ROADS) | $0.00 | $0.00 | $0.00] POL-EPA01-0010217




DETAIL FOR PY92

MAR., 1992
A TETLE L. el e o 0i b oBYe2 - ) AOTUALL AOTUAL
WES IDNO.: - WORK PAGKAGE DESCRIPTION (- - 1. = | ACTUAL GOST } EQUIPCREDIT. "CASH FLOW |
2E1N02 HAUL TO NP PIT: NP-PS—17 $90,043.07 $0.00 sso,o43.o7
2E1N03 COMPLETED 1990 (NP-PS—18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP~PS-14) $0.00 $0.00 $0.00
2E1N05 COMPLETED 1990 (NP~PS—15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP~PS-16) $0.00 $0.00 $0.00
2E1N07 COMPLETE 1990 (SP-PS—01) $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2EIN10 HAUL TO NP PIT: NP-WT-10 $5,402.10 $0.00 $5,402.10
2E1N11 COMPLETE 1990 (NP-PS—13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP~WS-19) $0.00 $0.00 $0.00
NP BAGKFILLING SUBTOTAL $05,445.17 $0.00 $95,44517
2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS—02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL - - $0.00 $0.00 $0.00
2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $72,878 41 $13,842.20 $59,236.12
2E1J02 HAUL JP-P5—23 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J03 HAUL JP-P5-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP—PS-26 TO JP-OP—41 $307,332.47 $68,734.75 $238,597 .72
2E1J08 HAUL JP-WO-10 TO JP—OP—41 $114,668.21 $26,074.95 $88,593.26
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $83,717.94 $18,002.79 $65,715.15
2E1J08 HAUL JP-WO—-07 TO JP—OP—41 $76,742.49 $16,691.38 $60,051.11
2E1J09 HAUL JP-WO-12 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS—08 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J411 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO0-03 TO JP-OP-41 $354,284.50 $82,748.00 $271,5638.50
2E1J14 HAUL JP-WS—-13/WO-20 TO JP-OP~42 $0.00 $0.00 $0.00
2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
JPBACKFILLING SUBTOTAL = - < $1,009,624.02 $225,892.16 $783,731.86
{2E1 [BACKFILUNGCATOTAL .-~ . "1 $1,105069.19]  $225,892.16 | $879,177.03 |
DUMP SLOPING .
2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48
2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35
2E2N04 COMPLETE 1990 (NP-WO—04) $0.00 $0.00 $0.00
2E2N05 CUT NP-WO—-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N07 REGRADE NP-DN-22 $1,056.97 $0.00 $1,956.97
2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39
2E2No9 COMPLETE 1990 (NP_HW—25) $0.00 $0.00 $0.00
NP DUMP SLOPING SUBTOTAL -~ - . - $18,420.19 $0.00 $18,420.19
C O N F | D E N T | AL-ETED 1990 (SP-WO-13A/W0O-10) $0.00 $0.00 $0.00

POL-EPA01-0010218
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2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E2S503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS—-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2508A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2S509 COMPLETE 1980 (SP-WO-38) $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-08) $0.00 $0.00 $0.00
2E2S811 COMPLETE 1990 (SP-WT-19A) $6,371.85 $0.00 $6,371.85
2E2512 COMPLETED 1990 (SP-WM-12/W5-11) $0.00 $0.00 $0.00
2E2513 DELETED 1890 (SP-WT—15A/15B) $0.00 $0.00 $0.00
2E2814 BACKEFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2815 COMPLETE 1990 (SP-WT-18/WT-37) $0.00 $0.00 $0.00
2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2817 BACKFILL SP-OP-34 (SP~-14) $0.00 $0.00 $0.00
2E2818 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2819 COMPLETED 19890 (SP-MISCELLANEOQUS SLOP, $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85
2E2J01 CUT JP-WO-11 SLOPES $183,740.78 $33,389.16 $150,351.62
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $14.411.81 $2,601.41 $11,810.50
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.Q0 $0.00 $0.00
2E2J08 CUT JP-WS—01t SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/028/02C) $0.00 $0.00 $0.00
2E2410 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WOQ-08 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $398.30 $15.41 $382.89
2E2J14 CUT JP-WO-11 SLOPES $2,789.42 $520.50 $2,268.92
282415 CUT JP-WS-15A/15B SLOPES $14,289.63 $0.00 $14,289.63
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2417 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0.00 $0.00 $0.00
2E2J21 CUT JP-WS-18A SLOPES $54,219.65 $9,807.43 $44,412.22
2E2J22 CUT JP-WS-19B SLOPES $17,991.23 $2,796.82 $15,194.41
2E2423 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $1,230.88 $231.32 $1,008.56
2E2J25 DELETED 1890 (JP-WO-70) $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/866A SLOPES $0.00 $0.00 $0.00
~-WO-18/668 SLOPES $0.00 $0.00 $0.00

CLQNFI DENTIALLwo-wlsec; SLOPES $0.00 $0.00 $0.00 POL-EPA01-0010219
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2E2J29 DELETED 1990 (JP-WO-03A) $0.00 $0.00 $0.00
2E2J30 DELETED 1990 {JP-WO-03B) $0.00 $0.00 $0.00
2E2J31 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0.00
2E2J33 DELETED 1990 (JP-WO-~05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00
JP DUMP SLQPING SUBTOTAL 1 $280,080.80 $49,362.05 $230,718.75

[2e2 [BUMPSLOPINGCATOTAL - - . [ $313,881.84 $49,362.05 | $264,619.79 |

COVER PLACEMEN
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $63,344.99 $12,678.06 $50,666.93
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $0.00 $0.00 $0.00
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $6,806.74 $26,803.16
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $0.00 $0.00 $0.00
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-Dg $44,865.45 $9,417.00 $35,448.45
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $3,000.00 $0.00 $3,000.00
2E3N08 HAUL SOIL FROM SP-DN—-61 TO NP-D1 $3,597.58 $0.00 $3,597.58
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $3,982.15 $0.00 $3,982.15
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D§ $11,103.56 $0.00 $11,103.58
2E3NT1 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $15,844.33 $3,161.89 $12,682.44
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $5,376.85 $0.00 $5,376.85
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS—03 TO NP-D3 $6,465.20 $0.00 $6,465.20
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,998.43
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00
NP OOVER PLACEMENT SUBTOTAL: - : - |  $195278.44 $32,153.69 $163,124.75
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $19,719.18 $0.00 $19,719.18
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SH $0.00 $0.00 $0.00
2E3503 SOIL BORROW SP-D3 FROM SP-S8-44 $0.00 $0.00 $0.00
2E3504 HAUL SOIL FROM SP-5B-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $28.48 $0.00 $28.48
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $25,909.23 $5,180.81 $20,728.42
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB—44 $8,871.08 $0.00 $8,871.08
2E3509 SOIL BORROW (D9) FROM SP-5B—42 $20,072.78 $0.00 $20,072.78
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-58-42 $111.46 $0.00 $i11.46
2E3512 SOIL BORROW (SP-D12) FROM SP-5B-43 $60,802.32 $11,231.22 $49,571.10
SRROW (SP-D1B) FROM SP-SB-50 $15,846.76 $0.00 $15,846.76
CO NFIDE NTIALBORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27 POL-EPA01-0010220
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SHALE BORROW (SP-13B)FROM SP—WS—1 7 $0.00 $0.00 $0.00
SHALE BORROW SP-PS-01 FROM SP-WS—07 $5,275.74 $0.00 $5,275.74
SHALE BORROW (SP-14) FROM SP-WS—07 $7,063.07 $0.00 $7,063.07
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP—04 $3,492.55 $0.00 $3,492.55
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS—07 TO SP-38 $0.00 $0.00 $0.00
2E3521 HAUL SHALE FROM SP-WS~07 TO 5P-10 $0.00 $0.00 $0.00
SPCOVER PLACEMENT SUBTOTAL - -~ $169,588.92 $16,412.03 $153,176.89
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40
2E3J02 HAUL 8OIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP-SB-53 TO D8 $0.00 $0.00 $0.00
2E3J04 HAUL SOIL FROM JP-SB-53 TO D8A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-5B-53 TO D1 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00
2E3J07 HAUL SOIL FROM JP-SB-84 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB—64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SCIL FROM JP-5B8-54 TO D15 $0.00 $0.00 $0.00
2E3J13 DELETED 1980 (JP-SB-54) $0.00 $0.00 $0.00
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H~1 MINE AREA $0.00 $0.00 $0.00
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00
2E3J17 DELETED 1880 (JP-SB-54) $0.00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS5~19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP-WS~15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS~-15 TO D2 $0.00 $0.00 $0.00
2E3J21 HAUL SHALE FROM JP-WS~15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS~15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS~15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00
2E3J25 DELETED 1890 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 DELETED 19090 (JP-WT-02) $0.00 $0.00 $0.00
2E3J27 DELETED 1090 (JP-WT-02) $0.00 $0.00 $0.00
2E3J28 HAUL SHALE FROM JP-WT-02 TO D15 $0.00 $0.00 $0.00
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL ~ ~ - $26.40 $0.00 $26.40
[2€3 |COVER PLACEMENTGATOTAL .~ -~ | $364.893.76 | $48,565.72 | $316,328.04 |
CONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00
2E4NO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
|2E4NO1B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00
'NTAMINATED SO SUBTOTAL - $0.00 $0.00 $0.00 _ _
CQN.FI DENTIA.I._—CS—27/28/31/33153 TO SP-OP-34 $0.00 $0.00 $0.00 POL EPAO1 001 0221
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2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4504 SP-CS5~-33 $0.00 $0.00 $0.00
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1890 (SP-C5-62/32 TO SP-OP-~35 $0.00 $0.00 $0.00
SPCONTAMINATED SOIL SUBTOTAL . $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,010.91 $5,143.19 $17,767.72
2E4J02 HAUL CS FROM JP-CS5-38/37 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 HAUL GS FROM JP-CS-39 TO JP-OP—42 $0.00 $0.00 $0.00
JPCONTAMINATED SOIL SUBTOTAL .~ .~ $22,910.81 $5,143.19 $17.767.72
[2E4 [CONTAMINATED SOILCATOTAL - -~ ] $22,910.81 | $5,143.19 | $17,767.72 |
HIGHWALL RECLA
2ES5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL ‘ $0.00 $0.00 $0.00
2E5S501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
[2E8 [HIGHWALL CATOTAL " ' | $0.00 | $0.00 | $0.00 |
EROBION CONTRO
2EBNO1 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00
2EBNO2 DELETE RIO MOQUINO GHANNEL $0.00 $0.00 $0.00
2E6NO3 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00
RIQ MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2EBXO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1880 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTQTAL:. "% : . . &y $0.00 $0.00 $0.00
|2E8 JEROSION-CONTHOL CGA TOTAL 1 $0.00 | $0.00 | $0.00 |
[2E-- . - - |EARTHWORKTASK TOTAL — |- $180675570] 3328963121 - $1,477.792.58 |
UG ENTRIES ABAN
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL - | $0.00 | $0.00 | $0.00 |

CONFIDENTIAL=z 0w ] $000]  — $0.00] $0.00 ] POL-EPA01-0010222
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251502 SEAL P-10 DECLINE $1,859.70 $270.58 $1,580.12
251503 COMPLETE 1990 (H-1 ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0.00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00

SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12
251J01 SEAL JP-S5-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS—46 ENTRIES $264.45 $10.33 $254.12

4P UG ENTRIES ABANDON SUBTOTAL - $264.45 $10.33 $254.12
|2s1 [UG ENTRIES ABANDON CA TOYAL i $2,124.15 | $289.01 | $1,834.24 |
PITWATER . |~
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00
252J01/01A DISPOSE OF JP WATER-PY91 & PY82 $4,381.28 $75.44 $4,305.84
252 PITWATERGCATOTAL - . - - . _ $4,381.28 $75.44 $4,305.84
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC)) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $2.304.54 $49.17 $2,255.37
253 SSDEMOLITION CATOTAL - $2,304.54 $49.17 $2,255.37

SURF STAC DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SSDECOMCATOTAL .. .. , $0.00 $0.00 $0.00
PEBM STRUG
256N01 CONSTRUCT PERMANENT ACCESS ROADS:NP) $0.00 $0.00 $0.00
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00

HNESTRUCTUAES SUBTOTAL.-. : $0.00 $0.00 $0.00
255501 CONSTRUGT PERMANENT AGCESS ROADS:6P $0.00 $0.00 $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00

P STRUCTURES SUBTOTAL .« .- $0.00 $0.00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS: JH $0.00 $0.00 $0.00
25502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00

JP STRUGTURES SUBTOTAL -~ i~ « $0.00 $0.00 $0.00

[255J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,861.15 $68.35 $3,702.80

ALL STRUCTURES SUBTOTAL - - $3,861.15 $4.20 $3,856.95

|2ss TPEBMANENT STRUCTURES CATOTAL ] $3,861.15 | $68.35 | $3,792.80 |

[28 -~ - T |STRUCTURESTASKTOTAL . - | sige71.12] oo s48287 ] $12,188.25 ]

CE)NFIDENTIAL‘RE BED & SEED NP FLAT AREAS ] $0.00 | $0.00 | $0.00 | POL-EPA01-0010223
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00
NP SEEDING SUBTOTAL.. . - . ] $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,554.65
2R1502 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2.147.35
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SPSEEDING SUBTOTAL .. $27,825.13 $123.13 $27,702.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
JRSEEDING BUBTOTAL —~ - = - $0.00 $0.00 $0.00
|2R1 [SEEDING CASUBTOTAL - - RSN $27,825.13 | $123.13 | $27,702.00 |
1BRIGATION - -
2R2N01 DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2501 |DELETED 1990 (IRRIGATION) ] $0.00 | $0.00 | $0.00 |
[2R2401 |DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CASUBTOTAL . - | $0.00 | $0.00 | $0.00 |
2R - . . |REVEGETATION TASK TOTAL 1 $27,825.183} . $12343] . $27.702400]
TERRAGING -
2T1No1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271801 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00
271401 TERRAGING JP AREA : 28000 LF $0.00 $0.00 $0.00
271 TERRACING CA SUBTOTAL , $0.00 $0.00 $0.00
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - CAK CANYON $0.00 $0.00 $0.00
2T2J01 CUT JP-WS-01 SLOPES - GAVILAN $0.00 $0.00 $0.00
272402 CUT JP-WO-14 SLOPES - RIO MOQUINO $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
272404 CUT NORTH JP-WS~18 BENCHES $0.00 $0.00 $0.00
2T2No1 CUT NP-WO-01 BENCHES—RIO MOQUINO $370,117.62 $77,951.99 $292,165.63
272 SPECIAL-GASUBTOTAL & i ..y -7 $370,117.62 $77.951.69 $292,165.63
[T ITERRACING/SPECIALTASK " | "3370,31762 1 -~ $77951.89 | $292,185.63
[2 © - JCONSTRUCTIONTOTAL - ] §$2,800824.24 | - $408.257.71 | $1,891,066.53 |
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5.2 WORK PACKAGE DISCUSSION

WP# DESCRIPTION REMARKS
1P1L01B POL-Project Management PY-92 on-going
1C1L0OSB Environmental Monitoring PY-92 on-going

1C11.01B Engineering/Consulting Services PY-92  on-going

212L02B  LCC Insurance PY-92 on-going
2M3L02B Training PY-92 on-going
2M2J01 Surveying-Jackpile Area, PY-92 on-going

285J09 Fencing on-going
2E2J01 JP-WO-11 to Backfill JP-OP-41 nearing completion
2E2J14 Slope JP-WO-11 (se corner) nearing completion
2E2J22/23  Slope JP-WS-19C complete
2R1IN01/02 Reseed N. Paguate areas idled;

2R1S01/02  Reseed S. Paguate areas idled;

252J01A Dewater Jackpile Pit on going;

2E1J08 JP-WO-07 to Backfill in-progress;
2E1J27 JP-PS-27 to Backfill idled;

2E2J13 JP-WO-03 to Backfill in-progress;
2E2J03 Slope JP-WS-17 in-progress;
2T2N01 Rio Moquino Benches in-progress;
2E2J21 JP-WS-19A Sloping complete;
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5.3 WORK PACKAGE CLOSEOUTS
for MARCH, 1992

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WORK PACKAGE # DESCRIPTION
2S1S04 Seal Vent Holes

2) New items submitted by Pueblo of Laguna to BIA for final Closeout:

SAME AS ABOVE

CONFIDENTIAL POL-EPA01-0010226
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5.4 CHANGE ORDER SUMMARY

NONE for March, 1992
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

As of March, 1992

l WORK
PACKAGE MONTH
I NUMBER _ DESCRIPTION CLOSED
2L2L01 G & A (Mobilization) 2/90
l 2M1L05 Purchase Small Tools 2/90
2M1L.06 Remodel Project Offices 2/90
2M1L07 Recondition Jobsite 2/90
2M11.08 Set Up Shop Facilities 2/90
I 2M31,01 Operator Training (Mobilization) 2/90
2EIN11 Relocate NP-PS-13 to Pit 2/90
2EIN12 Cut Slopes NP-0P-19 2/90
I 2S1N01 Seal PW-2/3 Adit 2/90
251503 Seal H-1 Adit 2/90
251S05 Plug Drill Holes 2/90
l 2S3N01 Demolish No. Paguate Structures 2/90
2E2509 Cut SP-WO-38 Slopes 2/90
2E2504 Cut SP-WO-14 Slopes 2/90
2E1NO4 Haul NP-PS-14 to Pit 2/90
I 1C2L01 & 02 Interim CMC (Mobilization) 4/91
2S2N01 Dewater No. Paguate Pit 7/90
2M2NO01 Land Surveying-No. Paguate 7/90
l 2E1NO1 Build No. Paguate Haul Roads 11/90
1P1LO1 RPM Office-1lst Year Plan 11/90
1C11L.05 & 02B Environmental Monitoring-1st Year Plan 11/90
I 1C1L01 CMC & Consulting Services-1st Year Plan 11/90
21,2102 LCC Insurance-Interim Work 11/90
2L1L01 LCC G & A-1st Year Plan 11/90
252501 Dewater So. Paguate Pit 11/90
l 2EINO3 NP-PS-18 to No. Paguate Pit 11/90
2EINO5 NP-PS-15 to No. Paguate Pit 11/90
2E1NO6 NP-PS-16 to No. Paguate Pit 11/90
I 2E1NO7 SP-PS-01 to No. Paguate Pit 11/90
2E2N04 Slope NP-WO-04 11/90
2E2N09 Slope NP-HW-25 11/90
2E2S01 Slope SP-WO-13A/WO-10 11/90
I 2E2506 Slope SP-WS-18C/WT-19 11/90
2E2S07 Slope SP-WT-03 11/90
2E2S11 Slope SP-WT-19A 11/90
l 2E2S12 Slope SP-WM-12 11/90
2E2S15 Slope SP-WT-16/37 11/90
2E2S19 Misc. So. Paguate Sloping 11/90
I 2E4S07 Cleanup SP-CS-62/33 11/90
i -1-
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WORK
PACKAGE
NUMBER

2E2ZNO3
2E2N02
2E2J15
2E3N14
2E3N15
2E3816
2E3518
2E2NO8
2E3S520
2E3NO2
2E3N19
2E3NO9
2E3N18
2E1INO2
2E3N10
2E1S802
2E1IN10
2E3NO7
2E3S13
2E3819
2E3NO8
1C1L05A
1PILOI1A
1CILO1A
2M2NO01
2M3L02A
2L2L02A
ZM1X01
252J01
255302
285502
2S5N02
2E5802
2E5801
2E5N02
2E5N01
2E2502
2E1S03
2E2S18

NFIDENTIAL

As of March, 1992

DESCRIPTION

Cut Slopes NP-WS-03

Cut Slopes NP-W0-02

Cut Slopes JP-WS-15

Shale Borrow for NP-D4
Shale Borrow for NP-D5
Shale Borrow for SP-PS-01
Shale Borrow for SP-W0-04
Cut Slopes NP-WM-12

SP-38 Shale from SP-WS-07
Topsoil NP-D2

Shale Borrow NP-D2
Topsoil NP-D3

Shale Borrow NP-D3

Haul to Pit NP-PS-17

Soil Borrow NP-D5

Pit Backfill SP-PS-02
NP-WT-10 Pit Backfill
Topsoil to NP-D4

Topsoil to SP-DI1B

Topsoil to SP-D10

Topsoil to NP-DI1

PY-91 Environmental Monitoring
POL Project Management PY-91
Engineering/Consulting Svcs.

Surveying PY-91
Training PY-91
LCC Insurance PY-91

Barricade Road Closure PY-91

Dewater Jackpile Pit PY-91

Construct Fences-Jackpile Area
Construct Fences-S. Paguate Area
Construct Fences-N. Paguate Area

Trim S. Paguate Highwalls
Scale S. Paguate Highwalls
Trim N. Paguate Highwalls
Scale N. Paguate Highwalls
Cut Slopes SP-WS-17
SP-PS-02 Additional Volume
Backfill SP-0P-34 (Sh-2)

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91

PY-91 12/91

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
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WORK
PACKAGE
NUMBER

2E2S17
2E2S16
2E2814
251s01
2E2NO7
2E4NO1A
2E4NO1B
2E3S811
2E2S03
2E2J20
2E3S09
2E3J15
2E3S08
2E3803
2E3S17
2E3502
2E3S14
2E3801
2E3821
2E4NOQO1
2E2024
2E3N06
2E3N13
2E3S12
281802
2E3807
2E1J06
2E3S05
2E3506
2E3S804
2E1J05
2E3N04
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As of March, 1992

DECRIPTION

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con't)

MONTH
CLOSED

Backfill SP-0P-34 (sP-14)
Backfill SP-OP-34 (D4 East)
Backfill SP-0OP-34 (D4 West)
Seal P-13 Adit

Regrade NP-DN-22

N. Paguate Backfill-East
N. Paguate Backfill-West
Topsoil SP-D11

Cut Slope SP-W0-13B & WS-18A
Cut Slope JP-W0-14
Topsoil SP-D9

Topsoil to H-1 Mine Area
Topsoil to SP-D8

Topsoil to SP-D3

Shale Cover to SP-14
Topsoil to SP-D2

Shale Cover SP-W0O-13A
Topsoil SP-D1

Shale Cover SP-WO-10

Pit Backfill NP-CS-24

Cut Slopes JP-W0-66

Soil Cover NP-DO

Shale Cover NP-D9

Soil Cover SP-D12

P-10 Closure

Soil Cover SP-D7

Pit Backfill JP-WO0O-10
Soil Cover SP-D5

S50il Cover SP-D6

Soil Cover SP-D4

Pit Backfill JP-PS3-26
Soil Cover NP-D9

12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/91
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION

No adverse weather conditions were encountered during March. Production was
down somewhat due to the training program conducted for one-half of the LCC
personnel and the Reclamation personnel. Cash flows are tracking about 93% of
budget projection and are still felt to be adequate for the foreseeable future. The
Project continues to be more than twelve months ahead of baseline and the LCC
performing the proposed Paguate Dam rehabiliation and other 638 Contracts for
thz POL should have no adverse schedule impact.
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for March, 1992
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino}
}Pueblo of Laguna
Victor Sarracino}

MONTHLY INSPECTION REPORT--MARCH, 1992
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Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.0. BOX 194 Tribal Building
Reclamanon Project Manager LAGUNA, NEW MEXICO 87026 (505) 243-7616
(505) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: April 2, 1992
To: Jim Olsen, Jr., P.E. - RPM

From: Victor A. Sarracino and Marvin Sarracino
Reclamation Technicians II

Ref: INSPECTION REPORT MONTH OF MARCH, 1992

The weather for this month was not a factor on the earth moving operations of the Laguna
Construction Company.

The scrapers are working on the bench cuts along the Rio Moquino, NP-WO-02 and NP-WO-01,
(NP-D8 & NP-D10). The scrapers should be there into April.

The trucks hauled in these areas JP-WO-07 and JP-WO-03 which has been cut to make a haul
road for the protore piles on the east Jackpile side. The trucks should be hauling Protore from
JP-PS-24 by the first week in April.

The dozers are in several different areas: pushing JP-WC-11 into JP-OP-41, working with the
scrapers on NP-WO-01 and NP-WO-02, working with the trucks pushing contaminated soils at
JP-WO-07 and JP-WO-03, sloping on JP-WS-17 and terracing in the South Paguate area. The

dozers should be in these places through April. Sloping on JP-WS-19A is completed.

Weather Station is still off line. Power and data settings still need to be installed. No data is being
collected at the present time.

No Air station filters were taken to TMA\Eberline this month. Results from the last group of air
filters has been received and logged in the computer. TMA\Eberline checked all buildings, Lunch
Trailers and some equipment on the site and results have been logged and posted. The equipment
and buildings tested are below the NRC release limits. No sites were tested. This month all air
pumps ran fairly well. The RGM-2 had problems with the air pump turning off and on and the
unit temporarily stopped recording but was restarted and is recording fine. The pump problem is
being addressed. The RGM-2 unit data is being logged on the computer.

Gamma surveys continue to read below twice background in all buildings. The two high reading
lunch trailers were put on shale platforms and moved to other locations, now their readings are
below twice background. Eberline took alpha exposure measurements in the field lunch trailers
and results are posted

Hazardous Waste Training was completed by the Reclamation project Manager and Technicians.
The training was sponsored by the Laguna Construction Company. LCC s training their personnel
on the safety of working on hazardous waste sites. They may consider bidding on jobs requiring
certified hazardous waste trained personnel. A second training session will be held in April. all
persons completing the 40 hour course will receive a certificate.

Horses have been grazing in the mine area causing damage to the revegetated areas and violating
the Cooperative Agreement and Record of Decision, which prohibit grazing during a ten year
monitoring period. The BIA will assist in the removal of the horses in early April. Notices of these

activities have been posted by the BIA and the governor has been informed by the JRP Office.
NFIDENTIAL POL-EPA01-0010234
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Inspection Report for month of March contd.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Special Cases:

1. The weather station is being set up.

2. Salazar Drilling Co. was able to drill the four monitoring wells.

3. Assagai labs Ground water results are in and recorded.

4. TLD badges due next month as well as radon detectors.

5.29 CFR 1910 Hazardous Waste Training was conducted.
LCC and JRP personal were in attendance.

6. All buildings, lunch trailers and some equipment have been checked by TMA\Eberline.
Results are in and have been posted.

7. Horses grazing in the revegetated areas violating the CO-OP agreement and The R.O.D.

8. Transfer of computer to the facilities dept. was completed. Training was provided to the
facilities personnel and will be ongoing.

FILE: INSP0392.DOC
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